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Re:  Monthly Progress Report for November 2009, North Bronson Industrial Area
Site Operable Unit 1, Bronson, Michigan

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable
Unit 1 at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by
the Group to fulfill the requirements of the Consent Decree for Remedial Design and
Remedial Action (RD/RA) at the site during November 2009.

1. Activities Completed During This Reporting Period

A. On November 6, 2009, representatives of USEPA, the Michigan Department
of Environmental Quality (MDEQ), and the Group met by conference call to
discuss the County Drain #30 Sediment and Soil Sampling Work Plan.

B. On November 10, 2009, the Group submitted the October 2009 monthly
progress report to USEPA with copies to MDEQ.
2. Results of Sampling and Tests and Other Data

A. The Group developed no sampling or test data during the reporting period.
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3. Work Plans, Procedures, and Deliverables
A. In response to the November 6, 2009 discussions, the Group revised and

clarified the County Drain #30 Sediment and Soil Sampling Work Plan.'

B. The Group submitted no other work plans, procedures, or deliverables during
the reporting period.

4. Actions Projected for Next Six-Week Period

A. A meeting by conference call among USEPA, MDEQ, and Group
representatives has been arranged for December 18, 2009 to discuss the status
of approvals for the Groundwater Delineation Study and the City of Bronson
groundwater restriction ordinance.

B. The actions projected for the next six-week period depend on the timing of
USEPA approvals and authorizations to proceed, as described in Item 5.A
below.

3. Progress and Schedule Report

A. Near-term milestones for on-going Group activities are as follows:

Groundwater Delineation Study

° Following USEPA approval, the Group will complete the Groundwater
Delineation Study, including installation of additional wells as described
in our meeting discussion of March 17, 2009 and a second round of
groundwater sampling of newly installed wells. The estimated
timeframe for this activity, including laboratory analysis, data validation,
and reporting, is eight weeks after mobilization.

County Drain #30 Sediment and Soil Sampling

e The Group will initiate the County Drain #30 sediment and soil
sampling upon resolution of comments received from the MDEQ and
authorization to proceed from USEPA. The projected schedule for this
activity is provided in the corresponding work plan.

Private Well Connections

e  The water line connections for residents within the restricted and buffer
zones with private wells are now schedule for the spring of 2010.

! The Group submitted the revisions and clarifications to USEPA and MDEQ via letter dated December 1, 2009.
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B. As discussed in our meeting of March 17, 2009, progress related to RD/RA
for enhanced source control at the Eastern and Western Lagoon Areas and
County Drain #30 remediation requires resolution of appropriate cleanup
standards for non-erodible soils associated with County Drain #30 and
groundwater to surface water interface (GSI) criteria.

C. There are currently no other unresolved issues that affect the performance or
timing of pre-design or RD activities.

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules

A. Each of the work plans for the ongoing tasks described in Item SA above
include addenda to the Pre-Design Studies Field Sampling and Quality
Assurance Plan (FSQAP). These addenda provide for additional sampling
and analytical protocols associated with those efforts. These work plans also
include addenda to the site Health and Safety Plan to address task-specific
health and safety issues.

B. The near-term milestones associated with the most-recent working schedule
update are those identified in Item 5.A above.

7. Activities Undertaken in Support of the Community Relations Plan

A. The Group did not undertake any activities during this reporting period in
support of the Community Relations Plan.
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We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

eg 9. Bedusch
Prdject Coordinator

LMB:
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cc: Deborah D. Larsen, MDEQ
Charles W. Graff, MDEQ

cc (via email):
NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee





